Date: November 27, 1989

From: ~ Gary W. Guerra, 0SC

To: Director, ERD )
Subject: Grant Rcocad Drums

Houston, Texas
POLREP No: POLREP 01
Site No: G2 '
D.0. No: 7334-06-051
Response Authority: CERCLA
NPL Status: Non-NPL
Start Date: November 27, 1989

Situation:

EPA, TAT and ERCS have mobilized to the site in an effort to
conduct the first phase of this disposal project. Along with
EPA"s activities, the 0SC continues to oversee the PRP removal
actions on the adjacent site property. Original investigations
identified 60 abandoned drums on-site containing known hazardous
and toxic constituents. Current weather conditions should permlt
all of Phase 1 activities to be completed thls week.

Actlons Taken:

In compliance with the Administrative Order on Consent (AOC)
issued by Region Six - Superfund Enforcement, one of the two PRPs
identified has agreed to comply with the AOC. The compliant PRP
has already stabilized (overpacked) and identified (sampled) the
druns: (18) that rested on their property. To complete Phase I
activities, the PRP is currently making arrangements for disposal
off-site. -

Since the second PRP has chosen not to comply with the AQOC, ERB
has initiated Phase I of cleanup operations on this PRP s property.

Next Steps:

ERCS will clear the densely wooded area, overpack each drum, and
stage them for identification. Upon identification, arrangements
for off-site disposal will be conducted by ERCS. . TAT will
monitor all site activities and periodically provide on-site air-
monitoring. TAT will also gather samples of any aneas where
‘excavation is deemed necessary by the 05C.

Both the PRP and ERB removal'actions wifl require a second phase
to complete cleanup at this site. Phase 1I is simply the actual
off-site disposal of the site contaminants.

Key Issues:

The 0SC expects that arranging for disposal will likely place
the second phase of operation 1n_early.1990.( 9024326
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Project Costs as of COB 11/27/89:

The O0SC obligated $100,000 for ERCS activity and $14,000 for TAT.
Costs documente are currently in production.

Case Pending
EPA Six - Dallae
0SC Guerra '
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